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December 22, 201 O 
G-1241-YNG-226 

Mike Sibley 

The Boeing Company 
P.O. Box 3707 

Seattle, WA 98124-2207 

U.S. Environmental Protection Agency 
1200 Sixth Avenue, M/S ECL-116 
Seattle, Washington 98101 -1128 

Subject: Monthly Progress Report - December 201 O 
Administrative Order on Consent 
Jorgensen Forge Outfall Site 
CERCLA Docket No. 10-2011-0017 

Dear Mr. Sibley: 

This monthly progress report provides a summary of all activities conducted by the 
Boeing Company (Boeing) and Jorgensen Forge Corporation (Jorgensen) during the 
month of December 2010 at the Jorgensen Forge Outfall Site (Site) in Tukwila, 
Washington. We are submitting this report to EPA in advance of the January 1st due 
date due to holiday recess. This is the first monthly report and is organized to 
include all requirements listed in Paragraph 19 of the Administrative Order on 
Consent. 

Activities Conducted During the Reporting Period 

• Boeing transmitted to the EPA and Jorgensen Project Coordinators the final 
Workplan (Nov. 23rd) based on prior EPA email approval including the 
required: 

o Health & Safety Plan, Quality Assurance Plan, notification of 
designated contractors, contractor's Quality Management Plan, and 
notification of designated Boeing Project Coordinator. 

• Boeing transmitted to the EPA and Jorgensen Project Coordinators Boeing's 
insurance certification (Nov. 23rd

) 

• An internal planning meeting was held with Boeing and its consultant (Floyd 
Snider) and Jorgensen Forge and their consultant (Anchor QEA). Site 
access\badging was discussed along with Jorgensen safety requirements , 
and channels for project communications (Nov. 29th

). 

• Execution of Boeing and Jorgensen Coordination and Access Agreement 
(Nov. 29th

) 

• Execution of Boeing and Jorgensen Memorandum of Agreement (Nov. 29th
) 

• Execution of Boeing , Jorgensen and EPA signed Administrative Order on 
Consent (Dec 1st

) 

• Floyd Snider held a contractor site walk with representatives from Bravo 
Environmental, Clear Creek Contractors and Cascade Drilling (Dec 2nd

). 

• Boeing and Floyd Snider held a conference call with Ryan Larson of the City 
of Tukwila concerning the sealing and permitting requirements for the 24" 
line at the "Public manhole" (Dec 1st

). Mr. Larson stated that once sealed, 
the stormwater currently being discharged to the Duwamish Waterway will 
back up and then find an outlet via an overflow pipe in the next upgradient 
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manhole that is located in the middle of East Marginal Way. This water will 
then flow south via the overflow pipe and eventually be discharged into the 
Duwamish Waterway near the Thompson- lssacson site. Mr. Larson stated 
that this diversion was a short term solution and that they (the city of 
Tukwila) need to make long term plans (involving discussions with 
Jorgensen Forge and Boeing) to discharge stormwater from that area. 

• Boeing and Floyd Snider conducted internal planning discussions regarding 
project logistics and waste management (month of Dec). 

• Floyd Snider placed transducers in the five manholes along the 24 inch pipe 
(Dec 3rd

) 

• Floyd Snider placed a transducer in a stilling well located in the Duwamish 
Waterway (Dec 6th

) 

• Floyd Snider distributed copies of the Agreed Order to its subcontractors 
(Dec 7th) 

• Boeing transmittal of paper and electronic copies of approved workplan to 
EPA and Jorgensen Project Coordinators (Dec 17th

) 

• Floyd Snider collected water samples from the manholes (Dec. 22nd
) 

Sampling, Testing, and Other Data Reports Received 

No sampling , testing or other data were received during this reporting period. 

Description of Work Planned and Schedule for the Next Reporting 
Period (January 2011) 

• Boeing to obtain permit from City of Tukwila for sealing of the "public 
manhole" (date TBD) 

• Pre-construction meeting at Jorgensen Forge with representatives from 
Jorgensen Forge, Anchor QEA, city of Tukwila, EPA, Boeing, Floyd Snider, 
Bravo Environmental and Clear Creek Contractors (Jan 5t\ 1 :00 pm) 

• Floyd Snider to pull the transducers from the manholes and waterway (Jan 
5th) 

• Jorgensen to clear the brush from the bank area and clear utilities (early Jan) 
• Floyd Snider to perform the Geoprobe Investigation (Jan 12-14th) 
• Floyd Snider and its contractors to mobilize equipment for jet cleaning of the 

pipes and storage of waste solids and washwater (date TBD) 
• Floyd Snider and its contractors to begin jet cleaning of lines. (date TBD) 
• Boeing to establish financial assurances (Feb 1st

; 60 days after Order 
execution) 
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Anticipated Problems and Planned Resolutions 

No problems were encountered during this reporting period and none are 
anticipated during the next reporting period. 

Please do not hesitate to call with any questions or comments. 

Sincerely, 

Y. Nicholas Garson, P.G. 
Project Coordinator 
Boeing EHS Environmental Remediation 
P.O. Box 3707, Mail Code 9U4-26, Seattle WA; 98124-2207 
425-269-7866 
nick.garson@boeing.com; 

cc: LIST (by email) 

Wayne Desberg 
Ed Berschinski 
Tom Colligan 
Teri Floyd 
Lisa Meoli 
Steven Tochko 

Jorgensen Forge Corporation 
Anchor QEA 
Floyd Snider 
Floyd Snider 
Floyd Snider 
Boeing EHS Remediation Manager 




